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December 13, 1967

STAT Attention:
Subjects

Geaﬁlemén:

Enclosed are two coples of our 5th Monthly Technical
Report and cost data for the subject contract, Three
copies of each are being forwarded directly to your -
technical representative,

The fourth Monthly Progress Report indicated a four week
s1ippage in the Phase I delivery schedule for the sub ject
contract. In order that we can continue work on Phase I,
we request that the perlod of performance be amended to
end on February 16, 1968, .

Very Itru'ly yours,

STAT Program Administrator
—rTIeSS Photogrammetric and Military
cct E4 D _ Systems
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